AARTN ASSOCIATES

The Modern Construction Solutions

#1059, MIG-A Sector, Opp. Railwheel Factory,
Yelahanka New Town, Bangalore - 64
GST : 29ABKFA2728C1ZL | Ph : 080 4850 5503 | Mob : 7619275129

No. AARTN/BBMP/YNK -PROJECT/PMC /58/2022-23

To,
The Executive Engineer
Project Division,
Yelahanka Zone, NH-7, Road,
Bruhat Bangalore Mahanagar Palike
Bangalore.

Dear Sir/ Madam,

Sub: **Bill Submission for; -**PACKAGE No-04 Construction of Classrooms to Govt PU College and providing grill fencing and Other developmental Works to ISRO layout Park, Vishweshwarayya park, Raj kumar Park, Sri Saibaba park Yelahanka Assembly Constituency Under Amrutha Nagarothana Grants

Ref: Work Oder No: EE/P-YNK/ W.O/ 031/2022-23 Dated: 17/09/2022
Agreement No: EE/P-YNK/AGR/25 /2022-23 Dated: 16/09/2022

With Reference to the above subject, we are herewith submitting First and Part bill for AARTN ASSOCIATES, with reference to our Fourth and Part bill submitted for Work Done by the Contractor, Sri. B.B. Umesha vide our letter no. AARTN/BBMP/YNK-/PROJCET/PMC/58/2022-23.

The First and part bill for the above work for your approval and further needful action.

Sl. No	Particulars/ Items	Work Executed Till RA bill First and Part in Rs. . inclusive of all tax (80% of Contact Price)
01.	Total Contact Price **Rs.945000/-**	**Rs.7,56,000.00/-**
	Total	**Rs.7,56,000.00/-**

First and part bill amount in words: Seven Lakh Fifty-Six Thousand Rupees only.

Assuring you the best of our Services at all the time

Thanks & Regards

For AARTN ASSOCIATES
Authorised Signatory

AEE
Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore-92